



Memorandum

From: Date: 5th February 1986

To:

cc

~~CONFIDENTIAL~~
=====

SUBJECT: CRAY ENGINEERING PROGRESS REPORT-5 FEBRUARY 1986

MACHINE AVAILABILITY

ECMWF's new machine is on schedule to complete acceptance by 11th February.

Your system is configured together and running as standby to ECMWF's main machine. On acceptance it will be powered off and packed up to leave the UK on 23rd.

SITE PLANNING

We have had further communication on this subject with some more questions which were answered to your satisfaction and a response from [redacted] indicating the status of the 10 points I mentioned in my first letter. It is apparent that you are happy for [redacted] to do the "final sign-off" of the site when he arrives on 24th and any last minute minor alterations can be addressed prior to the system's arrival.

PERSONNEL

Unfortunately, due to personal circumstances, [redacted] can no longer come to be part of the installation (as outlined in [redacted] letter to you of 20.1.86). His place will be taken by [redacted] who has a PV clearance in the UK.

The details of the wiring girls, who are American citizens and do not have security clearance, are as follows:-

PAGE 2

EQUIPMENT DELIVERY

Delivery of the machine from the UK and the peripherals from the USA are on schedule.

I look forward to seeing you again on 27th February.

Copy for info: